



THE YEAR OF THE BRIDGE

THE FACTS:

- (1) The contractor for the Greenfield Bridge Reconstruction Project will be selected in August 2015.
- (2) The Bridge (tentatively) is scheduled to close this fall on Saturday morning October 17th. The contractor will then dismantle as much of the bridge as possible before its implosion after Christmas.
- (3) The bridge's closure will extend from Alger Street in Greenfield to Overlook Drive in Schenley Park. Pedestrian and bike access may be maintained along Greenfield Road to Pocusset pending contractor concurrence.
- (4) For the implosion, the Parkway will be closed for a five day period between midnight Christmas Day and midnight January 3, 2016, a seven day time period. Outbound traffic will exit the Parkway at Forbes and in-bound at Wilkinsburg.
- (5) The actual implosion will occur between 9:00 am and 7:00 pm on December 28th, 29th or 30th.
- (6) The Bridge is scheduled to be completed in May of 2017.
- (7) The Bridge's original (and official) name, "The "Beechwood Boulevard Bridge" will be reinstated.

